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PROGRESS REPORT ON OPEN PROJECTS 
November 2006 

GRANTEE DATE 
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GRANT 
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ENGINEER OWNER’S 
REPRESENTATIVE 

LAST 
STAFF SITE 

VISIT 

PROGRESS 

Walker Lake 12/10/97 $1,143,447.00 Eric Byer Mark Nixon Jan-06 Land for the new well has been promised by the U.S. Army 
Corps of Engineers to the District.  The District is attempting 
to secure other federal funding to cover the cost of the well 
construction.  No further progress has been reported. 

Gerlach 8/29/01 $840,910.84 ECO:LOGIG/ 
Farr West 

Victoria Williams Aug-06 Construction of the treatment plant is complete and the plant 
is on-line.  Staff did a final walk-through of the project on 
August 17, 2006. Currently, sampling is being conducted 
through TMWA to determine the frequency of backwash. 
Analyses show a complete removal of uranium after the first 
stage ion exchange. 

Storey Co for 
Virginia City 

8/29/01 $1,503,096.00 CSA Marylou Waling Sep-06 The cultural survey revealed artifacts that have limited the 
potential area that the BLM approved for construction.  The 
project will now install only one unfinished water tank instead 
of the two tanks that were previously planned. CSA bid the 
job and received a single bid of $1.644 million for a welded 
tank and necessary site improvements.  The commission 
rejected the bid as they did not have funding beyond $1 
million.  CSA bid a smaller unfinished bolted water tank 
design in October 2006. 

City of Caliente 3/14/02 $2,021,314.72 Amec Bryan Elkins Mar-06 The additional grant funds approved by the Board in May 
2005 were deobligated in the August 2006 Board meeting. 
Caliente will provide a project update at the November 2006 
Board meeting. 

Walker River 
Irrigation District 

3/13/02 $4,262,750.00 Farr West Ken Spooner Sep-06 The project was initially bid; however, the low bidder could 
not get bonded.  WRID is acting as the general contractor for 
this job.  The District will do some of the work themselves and 
bid the earthwork and concrete as separate jobs.  Bids 
received 10/4/06 for the two project segments came in 
$2,265,000 over engineering estimates.  WRID will update 
the Board at the November 2006 Board meeting. 
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Kingsbury GID 6/26/02 $5,099,853.00 Amec Candy Rohr Aug-06 
 

KGID was awarded additional grant funding at the August 
2006 Board meeting to complete Phase 1 of the project. 
KGID will provide the Board with an update by February 2007 
on their plan for metering the entire system.  
 
The 2006 (Phase 1D) Waterline Replacement Project was 
88% complete as of September 30, 2006 and substantial 
completion is expected by October 15, 2006.       
 
A large portion of the waterline replacement work scheduled 
for construction in 2007 is designed and has a permit through 
TRPA.  KGID expects to conduct an early bid process with 
award anticipated in February or March 2007.  Construction is 
anticipated to start May 1, 2007.  Due to private party 
easements needed in the Palady-Perkins Tract, waterline 
replacements in this area will be bid separately to avoid 
delays in bidding on the larger project. 
 
KGID is focusing its energy on obtaining a new tank site for 
Tank 10B.  A likely site has been identified and approval will 
be sought from the USFS and Heavenly Ski Resort, which 
share control of the property.  If approval does not appear 
promising, the district will pursue replacement of existing 
Tank 10A.  The district’s preferred alternative is to construct a 
new Tank 10B while Tank 10A is still on line.  

McGill 9/19/02 $476,018.00 Day 
Engineering 

Dean Day  Although costs have increased, it appears that they will be 
absorbed by the grantee.  The well and well building were 
approved by BSDW in June 2006.  Contractors have installed 
100+ meters to date. 

Battle Mountain 12/5/02 $3,065,768.71 Shaw 
Engineering 

Roger Sutton Aug-06 The project is currently in progress and slightly ahead of 
schedule.  Shaw’s inspectors provide daily reports with 
photos of the construction progress. 

Wells 12/5/02 $1,102,310.09 TRW 
Engineering 

Jolene Supp Jul-06 The installation of the pump house is currently in progress. 
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Hawthorne PER 12/16/04 $42,500.00 Farr West Steve Gustafson  The water audit is complete.  The master plan has been 
completed, including the background, existing conditions, 
proposed improvements, mapping, water rate analysis, and 
environmental information.  A water model is also apparently 
complete.  The County is asking for additional information to 
be addressed regarding the old Babbitt area, as a large 
development may be relocating to the area and may put a 
strain on existing infrastructure.  The post-PER work has yet 
to be accomplished, such as the environmental report and 
applications for funding. 

Elko Co for Jarbidge 12/16/03 $1,287,700.70 Stantec Lynn Forsberg  The treatment plant is complete and in operation.  
Certification of the plant is currently in progress.  Particle 
counts are on-going with some fine tuning of the system as 
necessary.   

Washoe Co for 
Heppner Subdivision 

3/31/04 $1,280,300.00 Washoe 
County 

John Nelson  Heppner Waterline Extensions Phase 1-3 are complete. The 
County acquired the Grant of Right-of-Way for the new 
storage tank site from the BLM and are proceeding with 
planning and design of the tank. Bids for Heppner Phase 5a 
will go before the Board of County Commissioners on 
October 10, 2006, to be awarded.  The improvements to 
Lemmon Valley Well #8 are on hold until the tank is on line. 
 
The Vidler water importation project, a private project that will 
bring water from the southeast corner of Honey Lake to the 
northern rim of Lemmon Valley, appears to be moving into 
construction before the end of this year.  This project may 
affect the storage tank in this grant project.  Should the new 
water line run next to the subdivision, an interconnection 
could be made and apparently a new tank would not be 
necessary.  However, a delay in the construction of the tank 
approved in the grant may incur additional costs. 

Churchill County 7/20/04 $2,328,408.73 Brown & 
Caldwell/ 
V-Point 

Eleanor Lockwood May-06 The Sand Creek Well and new storage tank are complete.  
The County has pre-purchased the water treatment plant.  
The distribution system construction is apparently complete.  
Installation of the operations center and well house are in 
progress.  Churchill County received additional grant funding 
at the August 2006 Board meeting and are seeking further 
grant funds at the November 2006 Board meeting. 
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Lovelock Meadows 10/19/04 $2,400,000.00 Farr West Maurice Nelson  Plans were approved by the USDA, Bureau of Safe Drinking 
Water, City of Lovelock and NDOT.  Bids opened August 9, 
2006.  Bids came in above the engineering estimate and a 
contract has not been awarded pending the acquisition of 
increased funding. The District secured additional loan and 
grant funds from the USDA and plans to request additional 
grant funding at the November 2006 Board meeting. 

Nye Co for 
Manhattan PER 

 

10/19/04 $34,000.00 Day 
Engineering 

Samson Yao  Nye County received additional grant funding at the 
November 2005 Board meeting to drill a test well in the area 
of a spring that has low arsenic.  Day Engineering received 
the necessary permit from the USFS and the drilling should 
be completed in November. 

Golconda GID 1/27/05 $956,478.75 Farr West Becky Trigg Jul-06 The GID is still working with the BLM on permitting.  Tri State 
Surveying completed the aerial photography.  Maps and 
staking of the existing waterline from the pole creek spring to 
the distribution main in Golconda is complete.  Engineering 
design is in progress. 

Washoe Co for 
Spanish Springs 

1/27/05 $4,000,000.00 Washoe 
County 

John Nelson  Final inspections on the Phase 1A sewer project are 
complete and the first connection was made from septic to 
sewer at the beginning of August.  Washoe Co expects 212 
connections associated with Phase 1A will connect in the 
next six months.  70 of those connections have been made to 
date. 

Virgin Valley Water 
District 

1/27/05 $2,000,137.00 Brown, Collins 
& Associates 

Mike Winters Mar-06 The Scenic reservoir construction is complete, connected to 
distribution system, disinfected and connected to VVWD Well 
No. 30.  The new coagulation-filtration arsenic treatment 
facilities are being redesigned to include lined infiltration 
ponds to handle the backwash water.  It is expected that 
installation of the arsenic treatment facilities will begin in the 
fourth quarter 2006. 
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Douglas Co for 
Sheridan Acres 

4/27/05 $1,258,933.56 Douglas 
County 

Ron Roman Jun-06 The well is installed and connected to the distribution system.  
The well house and carbon dioxide stripper are complete and 
on-line.  Design of the water tank is complete and approved 
by the Bureau of Safe Drinking Water and Douglas County 
Building Department.  Project bids for the remainder of the 
project were higher than engineering estimates.  The County 
expects a 30-35% percent higher project cost.  At this point, 
the County may award the remaining project elements 
piecewise and may be requesting further grant funding at the 
next Board meeting. 

Goldfield Arsenic 
PER 

8/04/05 $29,750.00 Lumos Susan Dudley  Three pilot tests, one bench test, and one computer 
simulation have been completed.  A new titanium-based 
adsorptive media was just introduced by Dow Chemical and 
the local representative offered to pilot test for the City for no 
charge.  The pilot test was done at the end of June.  They are 
awaiting final test results prior to making their engineering 
recommendation.  Coagulation-filtration, iron-based 
adsorptive media, lanthanum-based adsorptive media and 
titanium-based adsorptive media were all tested.  A draft PER 
was due in August 2006.  It appears that some potential non-
treatment alternatives to the arsenic issues still need to be 
investigated. 

Metropolis Irrigation 
District 

1/25/06 $489,467.40 Dyer 
Engineering 

Vernon Dalton Jul-06 Phase 1: engineering and permitting grant awarded by the 
Board in January 2006.  The funding agreement will be 
signed when the matching funds from NDOT (or another 
source) are obtained.  It is anticipated that NDOT will 
complete their process by August 2006. 

Douglas Co for Cave 
Rock 

1/25/06 $476,089.25 Douglas Co Ed Mason  Grant for the replacement of the Lower Cave Rock tank was 
awarded by the Board in January 2006.  Engineering design 
is in progress. 

Moundhouse PER 5/3/06 $12,750.00 Farr West Mike Workman  The PER is In progress.  The County is working with the BLM 
for easements.  Another engineering company is handling 
hydraulic modeling for the county. 

Beatty Arsenic PER 5/3/06 $51,850.00 Farr West Jim Weeks  Water samples have been taken to get additional data on 
water quality.  Arsenic treatment system vendors have been 
contacted in order to determine the feasibility of pilot testing. 

Yerington Arsenic 
PER 

5/3/06 $47,600.00 Farr West Dan Newell  Water samples have been taken to get additional data on 
water quality.  Arsenic treatment system vendors have been 
contacted in order to determine the feasibility of pilot testing. 
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Pershing Co Water 
Conservation District 

5/3/06 $3,956,282.50 Farr West 
 

Dyer 
Engineering 

Benny Hodges Jul-06 The failure of the Rogers Dam in late July 2006 created an 
emergency need to reallocate grant funds to a cofferdam and 
design of a replacement for the Rogers Dam.  The only other 
elements of this project that will proceed at this time are the 
replacement of the diversion structures for the Old Channel 
and Union Canals as they have match funding from the BOR 
for only the next year.  The cofferdam was completed at the 
beginning of August.  PCWCD will update the Board on the 
project at the November 2006 Board meeting. 

Kingston GID 5/3/06 $2,726,309.70 Day 
Engineering 

Dean Day  Kingston is working on the Board’s condition to develop a rate 
structure that will eliminate the negative operating income so 
that a funding agreement can be signed. 

Pershing Co for the 
Town of Imlay 

8/23/06 $563,993.96 Farr West  Jul-06  

Stagecoach GID 8/23/06 $2,210,089.19 Nichols 
Consulting 

Lynn Arndell   

LVVWD for 
Searchlight 

8/23/06 $2,536,522.34 LVVWD Shweta Bhatnagar   

Lyon Co Utilities for 
Crystal Clear 

8/23/06 $43,350.00 Farr West Mike Workman  Water samples have been taken to get additional data on 
water quality.  Arsenic treatment system vendors have been 
contacted in order to determine the feasibility of pilot testing. 

 


